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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

Containerized Maintenance Facilities (CMF)

DAAE07-03-D-T073

Task Order: 0010

Modification 02

1.  This is a modification 02 to Task Order 0010 to DAAE07-03-D-T073.  This is a bilateral modification.

2.  The Task Order 0010 awarded the installation of C4I suites in Containerized Maintenance Facilities (CMF).  The installation tasks

were completed in 2004.  The training required under this Task Order was not completed.  This modification makes the changes required to

complete the training.  The modification extends the period of performance to 30 Sep 2007.  The modification also provides a scope of

work for the training.  The scope of work is attachment 01.

3.  Because of the delay in conducting the training, an inspection of the CMF is required to be made prior to the start of the training.

 The inspection is included in the scope of work at attachment 01.

4.  A new CLIN 0052AB has been created for the labor in support of the scope of work.  Funds have been transferred from CLIN 0032AA

materials to a new CLIN 0052AB labor and to CLIN 0042AA travel in support of this modification.

5.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE B0001 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0032AA        C4ISR FOR TWO CMF SHELTERS                                             LO                    $        192,318.67              __________________________                                                                    __________________

              NOUN: C4I - CONTAINERIZED MAINT

              PRON: P146H0482T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110187

Materials and equipment in support of C4ISR suite

installation in two (2) each CMF shelters.

Material and equipment in support of training and

inspection on C4ISR.  Material awarded on this

CLIN as actual cost+ G&A per basic contract.        ________________

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $       192,318.67

Modification 02 extends the period of performance

from 2005 OCT 31 through 2007 SEP 30.

                              (End of narrative F001)

0042AA        TRAVEL IN SUPPORT OF C4ISR FOR CMF                                     LO                    $         22,034.03              __________________________________                                                            __________________

              NOUN: C4I - CONTAINERIZED MAINT

              PRON: P146H0482T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110187

Travel in support of C4ISR suite installation in two

(2) each CMF shelters. Travel in support of training

and inspection as set forth in this modification 02.

Travel is to be billed in accordance with current JTR.

Funds awarded on this CLIN: actual cost+ G&A per                            ________________

basic contract.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $        22,034.03

Modification 02 extends the period of

performance from 2005 OCT 31 through 2007 SEP

30. This extension is made due to CMF program

delays which have altered time frames for all

other supporting efforts, including training

and fielding.

                              (End of narrative F001)

0052AA        CONTRACTOR LABOR, C4ISR FOR CMF                                                              $        162,449.71              _______________________________                                                               __________________

              NOUN: C4I - CONTAINERIZED MAINT

              PRON: P146H0482T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110187

Contractor labor in support of C4ISR suite

installation in two (2) each CMF shelters;

estimated 3,069 hours.

Labor dollars awarded on this CLIN are firm                                       _____

fixed priced._____________

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

0052AB        TRAINING C4I                                                                                 $         23,197.59              ____________                                                                                  __________________

              NOUN: C4I - CONTAINERIZED MAINT

              PRON: P146H0482T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110187

Contractor labor in support of C4ISR suite

inspection

and training for two (2) each CMF shelters;

Estimated 298 hours in support of training and

inspection as set forth in this modification

02.

This CLIN is TIME AND MATERIALS._______________________________

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $        23,197.59

This modification will use the following rates:

G&A 15.5%

ORDERING PREIOD FOUR (4) - OP-4 LABOR RATES___________________________________________

                            STANDARD   OVERTIME                            ________   ________

Labor Skill Category_______________________

Program Manager              $102.89    $102.89

Program Coordinator           $55.46     $83.18

Senior Tech Specialist        $75.18     $75.18

Journeyman Engr-Commo         $65.47     $98.20

Tech Specialist-Log & Tng     $51.45     $77.17

Journeyman Engr-Electronics   $65.47     $98.20

Tech Specialist               $51.45     $77.17

Tech Spec-Navigation          $51.45     $77.17

Tech Spec-Electronics         $51.45     $77.17

Journeyman Engr-Operations    $65.47     $98.20

Administrative Support        $35.07 *   $52.61

Tech Spec-Communications      $51.45     $77.17

                              (End of narrative F001)
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Name of Offeror or Contractor:
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0032AA  P146H0482T             AA       1        $         215,550.29  $         -23,231.62            $         192,318.67

        53901110187                   4ZCW05

        A14P51871CWB

0042AA  P146H0482T             AA       1        $          22,000.00  $              34.03            $          22,034.03

        53901110187                   4ZCW05

        A14P51871CWB

0052AB  P146H0482T             AA       2        $               0.00  $          23,197.59            $          23,197.59

        53901110187                   4ZCW05

        A14P51871CWB

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   42035000041C1C09P53901125FB  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         400,000.00              $               0.00              $         400,000.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  040620350000     S20113  41C1C095390111018725FB              4ZCW05S20113  W56HZV

AA       21  040620350000     S20113  41C1C095390111018725FB              4ZCW05S20113  W56HZV
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 0001    SCOPE OF WORK TRAINING
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Attachment 0001

Containerized Maintenance Facilities Training Scope of Work

C.1 Conley & Associates, Inc. (CAI) shall provide -10 level familiarization training on the two C4I suites previously installed in the

Containerized Maintenance Facilities (CMF).  This training will be accomplished at two different locations, Ft. Eustis, VA and at

Tacoma, WA.

C.1.1 Point of Contact for Training at Ft. Eustis, VA.

        558th Transportation Company/Ft. Eustis, VA

        Steve Burrell Cell (757) 813-4197   Work (757) 878-4670

        steven.burrell@us.army.mil

C.1.2 Point of Contact for Training at Tacoma, WA.

        175th Transportation Company/Tacoma, WA

        CPT Rita Davis (253) 680-4540

        rita.davis@us.army.mil

C.2 Do to delays in the fielding of the CMFs, CAI shall perform a technical inspection to assure the C4I suites are operational and

correct any deficiencies prior to conducting the training.  CAI shall submit a report of their findings as a result of their technical

inspections within 24 hours of each technical inspection.  These reports shall be in the Contractors own format and be sent

electronically to the Government points of contact below.  The inspections will be timed to assure that training starts on schedule.  If

the training cannot be completed on schedule as a result of parts that require repair or replacment, CAI shall imeadiately notify Ms.

Laura Artz.

C.3 Dates of Performance

The Contractor shall contact the following person and negotiate the actual dates of the inspections, any repairs and the training.  The

Contractor shall notify the points of contact listed in C.1 and C.7 of the agreed upon dates by email.

   James (Theo) Theodore

      Commercial (309) 782-4812

      Blackberry (309) 230-4328

      Email:  james.theodore@us.army.mil

The dates of performance will be within the windows listed below.

Ft. Eustis, VA:  Inspection/Training - 12 through 22 June 2007

Tacoma, WA       Inspection/Training - 17 through 27 July 2007

C.4 Each training class shall consist of a standard 8 hour day of -10 Operators training on the communications equipment.

     Equipment included:

       1 each   AN/VRC-103 tactical radio set

       1 each   Inmarsat Mini-M system

       1 each   Uninterrupted Power Supply

       1 each   Salts computer system

       Antennas and cabling

It is understood that only 2 students at a time can be trained by a single trainer.  The Government estimates that there will be 6 to 16

students at each location.

C.5 CAI shall provide the following paper copies of training documents for training at each location.  These training documents shall be

used for the training.

Student Guides     16 each__________________________

Any excess Student Guides shall be left at the respective training location with the Government points of contact listed above at the

conclusion of the training.

Instructor Guides   2 each____________________________

Each Instructor will have an Instructor Guide which shall be left at the respective training location at the conclusion of the training.

Media Guides        2 each__________________________

Media Guides shall be left at each training location at the conclusion of the training.

C.5.1 CAI shall provide one electronic copy of the Student Guide, Instructor Guide, and the Media Guide to the Government points of

contact listed above prior to the start of training.  Also an electronic copy of the Student Guide, Instructor Guide, and the Media

Guide shall be emailed to the three addresses listed in C.7 below at the same time.  These documents shall be in the Contractors own

format.

  1

DAAE07-03-D-T073/0010

02



PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

Attachment 0001

C.6 A final report is required after completion of the above tasks in accordance with C.4.1.8 of the basic contract. The Final Report is

to be provided to the Government electronically using the Contractors own format. This report shall include a report on the inspection

and repair of each CMF and any/all recommendations concerning the requirements for maintenance, training, technical manuals, and tools,

test equipment and other important developments pertaining to the C4ISR program suite, and shall include a summary of all travel

required in support of the efforts.

C.7 Points of Contact for Training Material, Inspection Reports and the Final Report:

Laura Artz email: laura.artz@us.army.mil                  ______________________

      Kathleen Lytle email: \*HYPERLINK "mailto:Kathleen.Ann.Lytle@us.army.mil" Kathleen.Ann.Lytle@us.army.mil                                                                                ______________________________

Debra Armstrong: debra.armstrong@us.army.mil                 ___________________________
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